

Initial Project Planning Template

Date	15 July 2026
Team ID	*****
Project Name	SmartLender – Applicant Credibility Prediction for Loan Approval
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Product backlog and sprint schedule for the Smart Lender application.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preparation	USN-1	As a developer, I can collect, load, and explore the loan prediction dataset to understand the data structure, missing values, and feature distributions.	2	High	M. Koteswara rao	01 Jul 2026	02 Jul 2026
Sprint-1	Data Preparation	USN-2	As a developer, I can preprocess the dataset by handling missing values, encoding categorical features, balancing the dataset using SMOTE, and scaling numerical features.	3	High	M. Koteswara rao	02 Jul 2026	03 Jul 2026
Sprint-1	Machine Learning	USN-3	As a developer, I can train and evaluate multiple machine learning models (Decision Tree, Random Forest, KNN, Gradient Boosting) and save the best-performing model.	2	High	M. Koteswara rao	03 Jul 2026	04 Jul 2026
Sprint-2	Web Application	USN-4	As an applicant, I can access the Smart Lender home page and navigate to the loan prediction page.	1	Medium	M. Koteswara rao	05 Jul 2026	06 Jul 2026

Sprint-2	Web Application	USN-5	As an applicant, I can enter my personal and financial details through a web form and submit them for prediction.	3	High	M. Koteswara rao	06 Jul 2026	08 Jul 2026
Sprint-2	Web Application	USN-6	As an applicant, I can receive an instant loan approval prediction along with the submitted application details.	2	High	M. Koteswara rao	08 Jul 2026	09 Jul 2026
Sprint-3	Testing & Deployment	USN-7	As a developer, I can test the application using multiple input combinations and verify prediction accuracy and system functionality.	2	Medium	M. Koteswara rao	10 Jul 2026	11 Jul 2026
Sprint-3	Testing & Deployment	USN-8	As a developer, I can improve the user interface, optimize the application, and ensure consistent page design before final submission.	2	Medium	M. Koteswara rao	11 Jul 2026	12 Jul 2026