

Communication Plan

Date	15 July 2026
Team ID	*****
Project Name	SmartLender – Applicant Credibility Prediction for Loan Approval
Maximum Marks	1 Mark

As a solo contributor, “team” communication here is between the developer and the project mentor/evaluator; the same discipline is kept around regular check-ins and status updates.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Progress Discussion	Daily	WhatsApp / Google Meet	M. Koteswara rao	Discuss daily progress and assign tasks.
2	Mentor Progress Update	Weekly	Email / LMS / SmartBridge Portal	M. Koteswara rao	Share project progress and receive feedback.
3	Technical Discussion	As Needed	Google Meet / WhatsApp	M. Koteswara rao	Resolve coding issues, debugging, and model integration problems.
4	Mentor Review Meeting	Bi-Weekly	Google Meet	M. Koteswara rao	Review completed milestones and receive suggestions for improvement.
5	Final Project Demonstration	Once	Local System / Online Meeting	M. Koteswara rao	Verify that the complete application works correctly before final submission.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty understanding the machine learning workflow and Flask integration.	Referred to SmartBridge learning materials, Python documentation, and mentor guidance to understand the implementation.

2	Integrating the trained Random Forest model with the Flask web application.	Verified the preprocessing steps, ensured the correct feature order, and successfully loaded the trained model using Pickle.
3	Coordinating project work among team members within the given timeline.	Tasks were divided among members, regular communication was maintained, and progress was reviewed frequently to ensure timely completion.